
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13
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Run date

Time

Reviewer: Ghafghazi, Ben 20-May-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 265 Date: 03-May-201 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 237

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Contractor’s controlling operation this week: To DP: Work Complete To CW: Finish Mole Substation.
·Send an email to Lynne Welch to release retention for MCM . She recommended that we request for a
supplemental estimate to get it paid. This may not be done until after acceptance.
·Met with Amer and Hazzaa to review Dumbarton staffing . Amer took our request and will advise on the
status of available personnel.
·Accepted an email from Derek Pool to attend a Bidder Conference Walk -trough on May 4, 2010. Will
review the set-up for the presentation, networking and lunch. Also, we will review the program, A/V set-up
and registration set-up and logistics (including job walk). I asked Ernie, Hovik and Jonathan to
participate.  The actual Bidder’s conference is scheduled for 5/6/2010.  Amer later informed me that I do 
not need to participate at this point.
·Reviewed and signed CCO #73-1 to go to MCM.
·Reviewed and signed Deferred Time CCOs 105-2, 128-2, 139-2, and 146-1 for zero time adjustment.
Will send to MCM.
·Reviewed and approved WSWDs #138 and #139 and Weekly Status to go to MCM.
·Ernie brought to my attention that Penhall is air cleaning the surface of the bridge to prepare for applying
methacrylite. A considerable amount of dust and sand was leaving the site. Called Greg Allen to inform
him of the incident and asked for correction.
·
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